Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.
signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

Failure to obtain this

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for

compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAD
Tenant:

Paden City

y High School

County: | Wetzel

Customer: State of WV - BTOP Funding

LCR #: BB52A07 FTR Project #: 11210861

State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. 304.957.6905 T #:1304.344.7232

Building Type: (Select from
Address: 201 N Fourth Ave. Paden City, WV 26159 drop-down)
GPS Start: 39.60429 -80.93478 Educations Instiution ]
CO: Paden City. GPS Stop: 39.60562 -80.93211 IRigmo!Way Considerations:
Brief description of the special
work Place fiber cable from MH 1 to Paden City High School.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Underaround Fiber _|85C 209 Existing $491 $535 $615 $480 $2.121.02 100% reusable nonfescer e w |
Aerial Fiber 82C 1100 Existing $1.803 $1.974 $2.267 $480 $6.523.70 100% reusable non feetr route | w |
Entrance Fiber 82C 154 Existing $768 $836 $961 $480 $3,045.02  Entrance cable M|
$0.00 bt
$0.00 =
$0.00 hd
$0.00 bt
$0.00 bt
$0.00 bt
$0.00 v
TOTAL 1,463 $3,061.77 $3,345 $3,843 $1,440 $0.00 $11,689.74 |

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments:
and actual)

(include location where fiber is terminated and explanation of discrepancies between planned

Poles =0
Anchors=0

Broadband use

extra capacity 144

Estimated Build: 2,143' Actual Build: 1463' Difference: 680" Difference between estimated/actual may be attributed to
the use of existing Frontier facilities

I hereby certify the estimates contained on this LCR approval form are true and accurate.

o
%/ V% f‘/’/g«’( 11/2/2011
Frontier Representative Date

Signature:

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA SHPO Clearance
NA WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
N
poae. (ol
11/7/2011
Signature: Teresa Schuller, Environmental Project Manager Date
T )ald AL Ll
Approved: 11/9/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
ek o -
Approved: X 11/9/2011
Signature: GIT Michael L. , Project ject Director Date
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